COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 23/ 2017

ESTI MATE SUMVARY 09: 57: 25
CONTI D C20755 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 20755- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 60.0  DAYS TI VE ALLOW 144 WORK DAYS
SH45 FROM MP 4. 9-8.7 THRU PUEBLO PERCENT TIME:  41.67 ORI G TI VE ALLOW 144 WORK DAYS
PROJECT NO STVBH45- 001
SH45 FROM MP 4. 9-8.7 THRU PUEBLO
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COVMPANY OF COLORADO, LLC PAY PER OD ENDI NG 08/ 15/ 2017 DATE TI ME STARTED 05/ 19/ 2017
6374 S. RACINE Cl RCLE DATE LET 04/ 20/ 2017 DATE WORK BEGAN
DATE AWARDED 05/ 01/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 18/ 2017 DATE ACCEPTED
CENTENNI AL CcO 80111 (303) 688- 6611 DATE NOTI CE TO PROCEED 05/ 19/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 10, 980, 725. 64 PARTI Cl PATI NG $ 4,288, 077.21 $ 2,280, 391. 54
AWARD PRQIECT AMT: $  9,113,519. 94 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 39. 05% TOTAL EARNI NGS 4,288, 077.21 2,280, 391. 54
FUNDS AVAI LABLE: $ 6,692, 648.43 STOCKPI LED MATERI ALS 216, 580. 80 216, 580. 80
GROSS EARNI NGS 4,504, 658. 01 2,496, 972. 34
TOTAL CLAI VB $ 0.00 RETAI NAGE - 115, 050. 37 - 66, 146. 42
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,389, 607. 64 2,430, 825. 92
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 4,389, 607. 64 2,430, 825. 92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,430, 825. 92

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005 202-00090

0010

202- 00195

0015

202- 00200

0020

202- 00203

0025

202- 00240

0030

202- 00810

0035

202- 01130

0040

202- 01180

0045

202- 01300

0050

203- 00010

0055 203-00060

C20755
20755-BI D
STVSH45- 001
| TEM
DESCRI PTI ON
Renoval of Delineator
Renoval of Median Cover
Renoval of Sidewal k
Renoval of Curb and Cutter

*Renoval of Asphalt Mat (Pl aning)

*Renoval of

G ound Sign

*Renoval of Quardrail Type 3

Medi an Barrier

*Renoval of

*Renoval of

End Anchor age

*Uncl assi fi ed Excavation (Conplete In Place)

Enbanknent Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

135. 000
EACH
9. 88000
1, 300. 000
SY
4. 37000
19. 000
SY
30. 62000
1, 239. 000
LF
2.36000
187, 614. 000
SY
1.11000
10. 000
EACH
31. 50000
5, 250. 000
LF
3. 15000
915. 000
LF
7.51000
8. 000
EACH
372. 75000
35, 740. 000
CcY
9. 77000
5,722.000
CcY

7.71000

Page 2
ESTI MATE RUN 08/ 23/ 2017
09: 57: 25

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

60. 000
75. 000 741. 00

135. 000 1, 333. 80

270. 000
0. 000 0. 00

270. 000 1,179.90

19. 000
0. 000 0. 00

19. 000 581.78

235. 000
0. 000 0. 00

235. 000 554. 60

81, 044. 000
11, 955. 000 13, 270. 05

92, 999. 000 1083, 228. 89

0. 000
0. 000 0. 00
0. 000 0. 00

4,074. 000
1, 176. 000 3, 704. 40

5, 250. 000 16, 537. 50

915. 000
0. 000 0. 00

915. 000 6,871. 65

5. 000
3. 000 1,118. 25

8. 000 2,982.00

11, 698. 000
0. 000 0. 00

11, 698. 000 114, 289. 46

0. 000
0. 000 0. 00
0. 000 0. 00



CONTI D: 20755 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20755-BI D ESTI MATE RUN 08/ 23/ 2017
PRQJECT: STVBH45- 001 ESTI MATE NO 0003 09: 57: 25

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01500 Bl ading 160. 000 18. 000
HOUR 10. 000 1, 000. 00
100. 00000 28. 000 2, 800. 00
0065 203-01510  Backhoe 160. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0070 203-01550  Dozing 160. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0075 203-01594 Conbi nati on Loader 160. 000 6. 000
HOUR 0. 000 0. 00
100. 00000 6. 000 600. 00
0080 203-01597  *Pot hol i ng 50. 000 18. 000
HOUR 0. 000 0. 00
224. 30000 18. 000 4,037.40
0085 203-02330  Laborer 80. 000 0. 000
HOUR 0. 000 0. 00
36. 30000 0. 000 0. 00
0090 207-00205  Topsoi l 8, 070. 000 0. 000
cY 7,503. 000 30, 912. 36
4.12000 7,503. 000 30, 912. 36
0095 208-00002  *Erosion Log Type 1 (12 Inch) 5, 000. 000 680. 000
LF 40. 000 126. 00
3. 15000 720. 000 2, 268. 00
0100 208-00020  *Silt Fence 7,500. 000 2,577. 000
LF 1, 640. 000 1, 722. 00
1. 05000 4,217.000 4,427.85
0105 208-00035  *Aggregate Bag 200. 000 100. 000
LF 40. 000 210. 00
5. 25000 140. 000 735. 00
0110 208-00041  Rock Check Dam 10. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00



CONTI D C20755 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20755-BI D ESTI MATE RUN 08/ 23/ 2017
PRQJECT: STVSH45- 001 ESTI MATE NO 0003 09: 57: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208- 00045 Concrete Washout Structure 4. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
0120 208-00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 2.000 4, 500. 00
2, 250. 00000 2.000 4, 500. 00
0125 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 0. 000
HOUR 36. 000 1, 306. 80
36. 30000 36. 000 1, 306. 80
0130 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 22.000 2,200. 00
100. 00000 22.000 2,200. 00
0135 208-00106 Sweepi ng (Sedi nent Renoval ) 80. 000 16. 000
HOUR 60. 000 4, 200. 00
70. 00000 76. 000 5, 320. 00
0140 208-00107 Renoval of Trash 80. 000 0. 000
HOUR 12. 000 475. 20
39. 60000 12. 000 475. 20
0145 208- 00207 Erosi on Control Managenent 218. 000 8. 000
20. 000 2,180. 00
109. 00000 28. 000 3,052. 00
0150 210-00473 *Reset TV Caneras 4. 000 0. 000
EACH 0. 000 0. 00
1, 260. 00000 0. 000 0. 00
0155 210- 00476 *Reset M crowave Vehicle Radar Detector (MRD) 4. 000 0. 000
EACH 0. 000 0. 00
1, 680. 00000 0. 000 0. 00
0160 210-00810 *Reset Ground Sign 60. 000 10. 500
EACH 0. 000 0. 00
367. 50000 10. 500 3,858.75
0165 210- 04020 Modi fy Inlet 3. 000 0. 000
EACH 0. 000 0. 00
0. 00

1, 000. 00000 0. 000



CONTI D C20755 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20755-BI D ESTI MATE RUN 08/ 23/ 2017
PRQJECT: STVSH45- 001 ESTI MATE NO 0003 09: 57: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 212-00006 *Seedi ng (Native) 30. 000 0. 000
ACRE 13. 950 12,084. 19
866. 25000 13. 950 12,084. 19
0175 212- 00009 *Seedi ng (Tenpor ary) 0. 000 0. 000
ACRE 0. 000 0. 00
446. 25000 0. 000 0. 00
0180 212-00032 *Soi | Condi tioning 30. 000 0. 000
ACRE 13. 950 38, 669. 40
2,772.00000 13. 950 38, 669. 40
0185 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
2, 835. 00000 0. 000 0. 00
0190 213-00061 *Mul ch Tacki fier 6, 000. 000 0. 000
LB 2,497.000 7,615. 85
3. 05000 2,497.000 7,615. 85
0195 304- 06008 Aggregate Base Course (O ass 6) (Special) 15, 000. 000 10, 385. 000
CY 0. 000 0. 00
3. 30000 10, 385. 000 34, 270. 50
0200 310-00608  *Full Depth Reclamation of Hot M x Asphalt Pavement 168, 437. 000 72,379.000
0-8"
( ) SY 0. 000 0. 00
1. 46000 72,379. 000 105, 673. 34
0205 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 600. 000 0. 000
TON 0. 000 0. 00
236. 25000 0. 000 0. 00
0210 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 2, 872. 000 0. 000
TON 0. 000 0. 00
98. 60000 0. 000 0. 00
0215 411-10255 *Enmul sified Asphalt (Sl ow Setting) 1, 899. 000 0. 000
GAL 0. 000 0. 00
9. 45000 0. 000 0. 00
0220 412-00825 *Concrete Pavenent (8-1/4 Inch) 127, 640. 000 21, 323. 000
SY 54, 359. 000 1, 733, 508. 51
31. 89000 75, 682. 000 2,413, 498. 98



CONTI D C20755 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20755-BI D ESTI MATE RUN
PRQJECT: STVSH45- 001 ESTI MATE NO 0003
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 MATERI AL ALLOMANCE PCCP Pavenent 0. 000
SY 0. 000 0. 00
2. 33000 0. 000 0. 00
0220 MATERI AL ALLOMANCE PCCP Pavenent 0. 000
Sy 49, 110. 000 114, 426. 30
2.33000 49, 110. 000 114, 426. 30
0220 MATERI AL ALLOMANCE PCCP Pavenent 0. 000
SY 0. 000 0. 00
3. 29000 0. 000 0. 00
0220 MATERI AL ALLOMANCE PCCP Pavenent 0. 000
SY 31, 050. 000 102, 154. 50
3.29000 31, 050. 000 102, 154. 50
0225 412-00835 *Concrete Pavenment (8-1/4 Inch) (Fast Track) 32, 865. 000 0. 000
SY 0. 000 0. 00
36. 86000 0. 000 0. 00
0230 412-02000 Concrete Safety Edge 52, 300. 000 7,595. 000
LF 23, 111. 000 38, 826. 48
1. 68000 30, 706. 000 51, 586. 08
0235 503-00018 *Drilled Caisson (18 Inch) 25. 000 0. 000
LF 4.000 882. 00
220. 50000 4.000 882. 00
0240 503-00036 *Drilled Caisson (36 Inch) 38. 000 0. 000
LF 38. 000 12, 967. 50
341. 25000 38. 000 12, 967. 50
0245 503-00048 *Drilled Caisson (48 Inch) 42.000 0. 000
LF 42.000 16, 537. 50
393. 75000 42.000 16, 537. 50
0250 503-00054 *Drilled Caisson (54 Inch) 63. 000 0. 000
LF 63. 000 32,744.25
519. 75000 63. 000 32,744.25
0255 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 3, 075. 000 0. 000
LF 1, 762. 500 43, 022. 63
24.41000 1, 762. 500 43, 022. 63



CONTI D C20755 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 20755-BI D ESTI MATE RUN 08/ 23/ 2017
PRQJECT: STVSH4A5- 001 ESTI MATE NO 0003 09: 57: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0260 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 1, 325. 000 0. 000
LF 0. 000 0. 00
40. 06000 0. 000 0. 00
0265 606-00720  *Guardrail Type 7 (Style CO 90. 000 0. 000
LF 0. 000 0. 00
149. 35000 0. 000 0. 00
0270 606-01370 *Transition Type 3G 7.000 0. 000
EACH 2.000 5, 082. 00
2,541. 00000 2.000 5, 082. 00
0275 606-01380 *Transition Type 3H 5. 000 0. 000
EACH 0. 000 0. 00
1, 396. 50000 0. 000 0. 00
0280 606-01460 *Medi an Ter m nal 4. 000 0. 000
EACH 0. 000 0. 00
4,352. 25000 0. 000 0. 00
0285 606- 02005 *End Anchor age (Fl ared) 8. 000 0. 000
EACH 4.000 9,912. 00
2,478. 00000 4. 000 9,912. 00
0290 607-11525 Fence (Plastic) 300. 000 0. 000
LF 20. 000 60. 00
3. 00000 20. 000 60. 00
0295 608- 00000 Concrete Sidewal k 100. 000 0. 000
SY 0. 000 0. 00
43. 22000 0. 000 0. 00
0300 608-00010 Concrete Curb Ranp 75. 000 0. 000
SY 0. 000 0. 00
128. 61000 0. 000 0. 00
0305 609-20010 Curb Type 2 (Section B) 250. 000 0. 000
LF 0. 000 0. 00
34.21000 0. 000 0. 00
0310 609-21011 Curb and Qutter Type 2 (Section I-M 1, 250. 000 0. 000
LF 100. 000 3,474.00
34. 74000 100. 000 3,474.00



CONTI D C20755 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20755-BI D ESTI MATE RUN 08/ 23/ 2017
PRQJECT: STVSH45- 001 ESTI MATE NO 0003 09: 57: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0315 610- 00020 Medi an Cover Material (Patterned Concrete) 4, 500. 000 0. 000
SF 0. 000 0. 00
12. 60000 0. 000 0. 00
0320 610- 00030 Medi an Cover Material (Concrete) 2, 430. 000 0. 000
SF 0. 000 0. 00
10. 77000 0. 000 0. 00
0325 612-00001  *Delineator (Type I) 132. 000 0. 000
EACH 0. 000 0. 00
13. 13000 0. 000 0. 00
0330 612-00002  *Delineator (Type Il) 76. 000 0. 000
EACH 0. 000 0. 00
14. 70000 0. 000 0. 00
0335 612-00003  *Delineator (Type II1) 38. 000 0. 000
EACH 0. 000 0. 00
16. 80000 0. 000 0. 00
0340 613-00206 *2 Inch Electrical Conduit (Bored) 1, 500. 000 955. 000
LF 116. 000 1, 523.08
13. 13000 1, 071. 000 14, 062. 23
0345 613- 00306 *3 Inch Electrical Conduit (Bored) 1, 800. 000 1, 440. 000
LF 232. 000 3, 654. 00
15. 75000 1,672. 000 26, 334. 00
0350 613-01200 *2 Inch BElectrical Conduit (Plastic) 100. 000 0. 000
LF 34. 000 410.72
12. 08000 34. 000 410.72
0355 613- 01300 *3 Inch BElectrical Conduit (Plastic) 100. 000 0. 000
LF 44. 000 646. 80
14. 70000 44.000 646. 80
0360 613-07001 *Type One Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
488. 25000 0. 000 0. 00
0365 613-07003 *Type Three Pull Box 7.000 0. 000
EACH 6. 000 3,402. 00
567. 00000 6. 000 3, 402. 00



CONTI D: C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 20755-BI D ESTI MATE RUN 08/ 23/ 2017
PRQJECT: STVBH45- 001 ESTI MATE NO. 0003 09: 57: 25
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0370 613-07004 *Type Four Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
892. 50000 0. 000 0. 00
0375 613- 13000 *Lumi nai re (LED) 7.000 0. 000
EACH 0. 000 0. 00
661. 50000 0. 000 0. 00
0380 614-00011 *Sign Panel (Qass I) 6. 000 0. 000
SF 0. 000 0. 00
39. 90000 0. 000 0. 00
0385 614-00012 *Sign Panel (Oass I1) 36. 000 0. 000
SF 0. 000 0. 00
22. 05000 0. 000 0. 00
0390 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 8. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
315. 00000 0. 000 0. 00
0395 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 0. 000
EACH 0. 000 0. 00
546. 00000 0. 000 0. 00
0400 614-70337 *Traffic Signal Face (12-12-12) (Install Only) 16. 000 0. 000
EACH 0. 000 0. 00
278. 25000 0. 000 0. 00
0405 614- 70450 *Traffic Signal Face (12-12-12-12)(Install Only) 9. 000 0. 000
EACH 0. 000 0. 00
288. 75000 0. 000 0. 00
0410 614-72860 *Pedestrian Push Button 4.000 0. 000
EACH 0. 000 0. 00
1, 496. 25000 0. 000 0. 00
0415 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arn) 1. 000 0. 000
EACH 0. 000 0. 00
14,511. 00000 0. 000 0. 00
0420 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arnm) 1. 000 0. 000
EACH 0. 000 0. 00
15, 330. 00000 0. 000 0. 00



CONTI D C20755 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 20755-BI D ESTI MATE RUN 08/ 23/ 2017
PRQJECT: STVSH45- 001 ESTI MATE NO 0003 09: 57: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0425 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
21, 262. 50000 0. 000 0. 00
0430 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
23, 861. 25000 0. 000 0. 00
0435 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
24,192. 00000 0. 000 0. 00
0440 614-84100 *Traffic Signal Pedestal Pole Al uninum 3. 000 0. 000
EACH 0. 000 0. 00
2, 205. 00000 0. 000 0. 00
0445 625- 00000 *Construction Surveying 1. 000 0.092
LS 0. 360 28,994. 49
80, 540. 25000 0. 452 36, 404. 19
0450 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 100 75, 510. 81
755, 108. 14000 0. 600 453, 064. 88
0455 626-01103 *Public Information Services (Tier I11) 1. 000 0. 340
LS 0.170 2,871.53
16, 891. 35000 0. 510 8, 614.59
0460 627- 00009 *Modi fied Epoxy Paverment Marking(lnlaid) 488. 000 0. 000
GAL 0. 000 0. 00
194. 25000 0. 000 0. 00
0465 627-00011 *Pavenent Marking Paint (Wt erborne) 1, 464. 000 33. 000
GAL 238. 000 11, 371. 64
47. 78000 271. 000 12, 948. 38
0470 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 1, 406. 000 0. 000
SF 0. 000 0. 00
19. 43000 0. 000 0. 00
0475 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2,524. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 13000 0. 000 0. 00



CONTI D C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20755-BI D ESTI MATE RUN 08/ 23/ 2017
PRQJECT: STVSH45- 001 ESTI MATE NO 0003 09: 57: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0480 630-00000  *Fl aggi ng 4, 500. 000 750. 500
HOUR 968. 500 22,575.74
23. 31000 1, 719. 000 40, 069. 89
0485 630- 00007 *Traffic Control Inspection 100. 000 14. 000
DAY 8. 000 2,100. 00
262. 50000 22.000 5, 775.00
0490 630-00012 *Traffic Control Managenent 120. 000 32.000
DAY 25. 000 21, 000. 00
840. 00000 57. 000 47, 880. 00
0495 630- 80002 *Fl ashi ng Beacon (Sol ar) 10. 000 0. 000
EACH 0. 000 0.00
157. 50000 0. 000 0. 00
0500 630-80338 *Barricade (Type 3 MD) (Tenporary) 40. 000 4.500
EACH 0. 000 0.00
105. 00000 4.500 472. 50
0505 630-80341  *Construction Traffic Sign (Panel Size A) 108. 000 7.500
EACH 1. 500 47.25
31. 50000 9. 000 283.50
0510 630-80342  *Construction Traffic Sign (Panel Size B) 162. 000 22.500
EACH 1. 000 31. 50
31. 50000 23. 500 740. 25
0515 630-80343  *Construction Traffic Sign (Panel Size Q) 28. 000 14.000
EACH 0. 000 0.00
57. 75000 14. 000 808. 50
0520 630-80344  *Construction Traffic Sign (Special) 400. 000 64. 000
SF 8. 000 100. 80
12. 60000 72.000 907. 20
0525 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0.00
2,100. 00000 1. 000 2,100. 00
0530 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel 4. 000 0. 000
Type
yee) EACH 0. 000 0. 00
105. 00000 0. 000 0. 00



CONTI D C20755

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12

PON: 20755-BI D ESTI MATE RUN 08/ 23/ 2017
PRQJECT: STVSH4A5- 001 ESTI MATE NO 0003 09: 57: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0535 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 75. 500
EACH 20. 000 630. 00
31. 50000 95. 500 3,008. 25
0540 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 0. 000
EACH 0. 000 0. 00
47. 25000 0. 000 0. 00
0545 630- 80370 *Concrete Barrier (Tenporary) 1, 000. 000 108. 000
LF 0. 000 0. 00
25. 58000 108. 000 2,762.64
0550 630-80380 *Traffic Cone 250. 000 125. 000
EACH 0. 000 0. 00
5. 25000 125. 000 656. 25
0555 630- 80384 *Tubul ar Mar ker 500. 000 6. 000
EACH 0. 000 0. 00
5. 25000 6. 000 31.50
0560 630-80391 *Channel i zi ng Devi ce (Fixed) 460. 000 100. 000
EACH 130. 000 2,730.00
21. 00000 230. 000 4, 830. 00
0565 630-85010 *| npact Attenuator (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0570 630- 85040 *] npact Attenuator (Truck Munted Attenuator) 2. 000 0. 000
(Temporary) EACH 0. 000 0. 00
14, 700. 00000 0. 000 0. 00
0575 630- 86800 *Traffic Signal (Tenporary) 1. 000 0. 500
LS 0. 500 9, 975. 00
19, 950. 00000 1. 000 19, 950. 00
0580 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20755-BI D ESTI MATE RUN 08/ 23/ 2017
PRQIECT: STVSH4A5- 001 ESTI MATE NO 0003 09: 57: 25
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0590 700-70012 F/ A Asphalt Pavenent |ncentive 5, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700-70013 F/ A Concrete Pavenent |ncentive 140, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700-70018 F/ A Roadway Snoot hness | ncentive 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700-70023 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
FA 66. 000 66. 00
1. 00000 66. 000 66. 00
0620 700- 70060 F/ A Adjust Adjust UWilities 50, 000. 000 0. 000
FA 1, 233. 350 1, 233. 35
1. 00000 1, 233. 350 1, 233. 35
0625 700-70130 F/ A Repair Structure Repair Wrk 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 700-70380 F/ A Erosion Control 20, 000. 000 0. 000
FA 6, 822. 620 6, 822. 62
1. 00000 6, 822. 620 6, 822. 62
0635 700-70426 F/ A Stabilization 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0725 210- 00090 Res Del i neat or 60. 000 0. 000
EACH 0. 000 0. 00
15. 80000 0. 000 0. 00



CONTI D C20755 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 20755-BI D ESTI MATE RUN 08/ 23/ 2017
PRQIECT: STVSH4A5- 001 ESTI MATE NO 0003 09: 57: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0730 506-01020 Ceogrid Reinforce 48, 000. 000 29, 163. 000
SY 0. 000 0. 00
3. 25000 29, 163. 000 94,779.75
0735 304- 06007 ABC (CL 6) 16, 000. 000 7,161. 000
CY 0. 000 0. 00
40. 60000 7,161. 000 290, 736. 60
0740 203-01100 Proof Rolling 160. 000 3. 000
HOUR 0. 000 0. 00
140. 00000 3. 000 420. 00
0745 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
12, 630. 00000 0. 000 0. 00
0795 606-01340 End Anchor Ty 3D 6. 000 0. 000
EACH 2.000 4,693. 84
2, 346. 92000 2.000 4,693. 84
0800 900- 00006 Added Item (Dol lar)/ PR CE REDUCTI ONS 0. 000 -15, 551. 900
DOL 0. 000 0. 00
1. 00000 -15, 551. 900 -15,551. 90
0805 625-00001 Const Surveyi ng (Hour) 40. 000 0. 000
HOUR 25.500 3,825.00
150. 00000 25.500 3,825.00
CAT 0200 CURRENT AMI  $10, 741, 151.34 $ 2,443,849.34$ 4,392, 652. 49
CAT NOO300 K-18-EP
0640 202-00241 *Removal of Asphalt Mat (Pl aning)(Special) 2,532. 000 0. 000
CY 0. 000 0. 00
8. 75000 0. 000 0. 00
0645 202- 00504 *Removal of Expansion Device 59. 000 0. 000
LF 29.500 6,504. 75
220. 50000 29.500 6, 504. 75
0650 403-34871 Hot Mx Asphalt (G ading SX) (100) (PG 76-28) 275. 000 0. 000
TON 0. 000 0. 00
98. 60000 0. 000 0. 00



CONTI D C20755 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 20755-BID ESTI MATE RUN 08/ 23/ 2017
PRQJECT: STVSH45- 001 ESTI MATE NO 0003 09: 57: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 K-18-EP
0655 509- 00001 *Structural Steel (Galvanized) 230. 000 0. 000
LB 0. 000 0. 00
14. 70000 0. 000 0. 00
0660 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 53. 000 0. 000
LF 0. 000 0. 00
157. 50000 0. 000 0. 00
0665 518-01004 *Bri dge Expansion Device (0-4 Inch) 59. 000 0. 000
LF 29.500 8, 363. 25
283. 50000 29.500 8, 363. 25
0670 601-03041 *Concrete Cass D (Bridge) (Special) 6. 000 0. 000
cY 3. 000 1, 968. 75
656. 25000 3. 000 1, 968. 75
0810 202-00246 Rem Asphal t Mat (Pl ani ng) ( Speci al ) 2,532. 000 0. 000
Sy 2,532. 000 22,155. 00
8. 75000 2,532. 000 22,155. 00
CAT 0300 CURRENT AMI $ 116, 827.00 $ 38,991.75% 38,991. 75
CAT NOO301 K-18-EU
0675 202-00241 Renoval of Asphalt Mat (Pl aning)(Special) 791. 000 0. 000
CY 0. 000 0. 00
8. 75000 0. 000 0. 00
0680 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 86. 000 0. 000
TON 0. 000 0. 00
98. 60000 0. 000 0. 00
0685 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 107. 000 0. 000
LF 0. 000 0. 00
157. 50000 0. 000 0. 00
0815 202- 00246 Rem Asphal t Mat (Pl ani ng) ( Speci al ) 0. 000 0. 000
SY 0. 000 0. 00
8. 75000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 32,253.35 % 0.00% 0. 00
CAT NOO302 K-18-EV
0690 202-00241 Renoval of Asphalt Mat (Pl aning)(Special) 1,102. 000 1, 102. 000
CY 0. 000 0. 00
8. 75000 1, 102. 000 9, 642. 50



CONTI D: C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 20755-BI D ESTI MATE RUN 08/ 23/ 2017
PRQJECT: STVSH45- 001 ESTI MATE NO 0003 09: 57: 25
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 K-18-EV
0695 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 89. 000 0. 000
TON 0. 000 0. 00
98. 60000 0. 000 0.00
0700 518-03000 *Sawi ng and Seal i ng Bridge Joint 111. 000 0. 000
LF 0. 000 0. 00
16. 80000 0. 000 0.00
0820 202-00246 Rem Asphal t Mat (Pl ani ng) ( Speci al ) 1, 615. 000 0. 000
Sy 1, 615. 000 14,131. 25
8. 75000 1, 615. 000 14,131.25
CAT 0302 CURRENT AMI  $ 34,413.95 $ 14,131.25$% 23,773.75
CAT NO0303 M nor 045A- 007100BL
0705 206- 00065 *Structure Backfill (FlowFill) 15. 000 0. 000
(e 0. 000 0. 00
336. 00000 0. 000 0.00
CAT 0303 CURRENT AMI  $ 5,040.00 $ 0.00$ 0.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0710 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 615. 00000 1. 000 25, 615. 00
0715 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
21, 825. 00000 1. 000 21, 825. 00
0720 620- 00020 Sanitary Facility 2. 000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
CAT 0400 CURRENT AMI  $ 51, 040. 00 $ 0.00$ 49, 240. 00

PRQJIECT TOTAL CURRENT AMI $ 10, 980,725.64 $ 2,496,972.34$ 4,504, 657.99



